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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.A  Project Management

1.F.A.B  Material Stewardship Environmental, Safe
1FAB100000 Material Stewardship ESH&Q Management 82 22MAY00 28SEP00

1FAB200000 Material Stewardship Engineering Management 82 22MAY00 28SEP00

1FAB300000 Material Stewardship Environmental Management 82 22MAY00 28SEP00

1FAB411000 Material Stewardship Project Operations Mgt 82 22MAY00 28SEP00

1FAB412000 Material Stewardship Safety Mgt Program Support 82 22MAY00 28SEP00

1FAB413000 Implementation SMP Project 82 22MAY00 28SEP00

1FAB414000 Material Stewardship Training 82 22MAY00 28SEP00

1FAB420000 Material Stewardship Radiological Controls Mgt 82 22MAY00 28SEP00

1FAB510000 Material Stewardship Quality Assurance Mgt 82 22MAY00 28SEP00

1FAB520000 Material Stewardship TRU/Residue Waste Streams 82 22MAY00 28SEP00

1FAB530000 Material Stewardship Quality Processes 82 22MAY00 28SEP00

1FAB540000 Material Stewardship LLW/LLM Waste Streams 82 22MAY00 28SEP00

1FAB600000 Material Stewardship Safety Management 82 22MAY00 28SEP00

1FAB710000 B559 ES&H Mission Support 82 22MAY00 28SEP00

1FAB720000 B559 ES&H Special Projects 82 22MAY00 28SEP00

1FAB730000 B559 RCT Mission Support 82 22MAY00 28SEP00

1FAB750000 B559 Labs Quality Support 82 22MAY00 28SEP00

1FAB810000 B440 ES&H Mission Support 82 22MAY00 28SEP00

1FAB820000 B440 ES&H Special Projects 82 22MAY00 28SEP00

1FAB830000 B440 RCT Mission Support 82 22MAY00 28SEP00

1FAB840000 B440 RCT Special Projects 82 22MAY00 28SEP00

1FAB910000 B664 ES&H Mission Support 82 22MAY00 28SEP00

1FAB920000 B664 ES&H Special Projects 82 22MAY00 28SEP00

1FAB930000 B664 RCT Mission Support 82 22MAY00 28SEP00

1FAB940000 B664 RCT Special Projects 82 22MAY00 28SEP00

1FABA10000 B991/984 ES&H Mission Support 82 22MAY00 28SEP00

1FABA20000 B991/984 ES&H Special Projects 82 22MAY00 28SEP00

1FABA30000 B991/984 RCT Mission Support 82 22MAY00 28SEP00

1FABB10000 B569 & 750 Pad ES&H Mission Support 82 22MAY00 28SEP00

1FABB20000 B569 & 750 Pad ES&H Special Projects 82 22MAY00 28SEP00

1FABB30000 B569 & 750 Pad RCT Mission Support 82 22MAY00 28SEP00

1FABC10000 B904/906 ES&H Mission Support 82 22MAY00 28SEP00

1FABC20000 B904/906 ES&H Special Projects 82 22MAY00 28SEP00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 09:00

OFFICIAL USE ONLY
CPBB ROCKY FLATS

CLOSURE PROJECT BASELINE

Cost Account Detail

Sheet 1 of 6

KAISER-HILL



Orig
Dur

Baseline
Start

Baseline
Finish

1FABC30000 B904/906 RCT Mission Support 82 22MAY00 28SEP00

1FABC40000 B904/906 RCT Special Projects 82 22MAY00 28SEP00

1FAB110000 Material Stewardship ESH&Q Management FY01 227 02OCT00 27SEP01

1FAB210000 Material Stewardship Engineering Management FY01 227 02OCT00 27SEP01

1FAB310000 Material Stewardship Environmental Mgt FY01 227 02OCT00 27SEP01

1FAB411100 Material Stewardship Project Operations Mgt FY01 227 02OCT00 27SEP01

1FAB412100 Material Stewardship Safety Mgt Prog Supp FY01 227 02OCT00 27SEP01

1FAB414100 Material Stewardship Training FY01 227 02OCT00 27SEP01

1FAB421000 Material Stewardship Radiological Cntrl Mgt FY01 227 02OCT00 27SEP01

1FAB511000 Material Stewardship Quality Assurance Mgt FY01 227 02OCT00 27SEP01

1FAB521000 Material Stewardship TRU/Res Waste Streams FY01 227 02OCT00 27SEP01

1FAB531000 Material Stewardship Quality Processes FY01 227 02OCT00 27SEP01

1FAB541000 Material Stewardship LLW/LLM Waste Streams FY01 227 02OCT00 27SEP01

1FAB610000 Material Stewardship Safety Management FY01 227 02OCT00 27SEP01

1FAB711000 B559 ES&H Mission Support FY01 227 02OCT00 27SEP01

1FAB721000 B559 ES&H Special Projects FY01 227 02OCT00 27SEP01

1FAB731000 B559 RCT Mission Support FY01 227 02OCT00 27SEP01

1FAB751000 B559 Labs Quality Support FY01 227 02OCT00 27SEP01

1FAB811000 B440 ES&H Mission Support FY01 227 02OCT00 27SEP01

1FAB821000 B440 ES&H Special Projects FY01 227 02OCT00 27SEP01

1FAB831000 B440 RCT Mission Support FY01 227 02OCT00 27SEP01

1FAB841000 B440 RCT Special Projects FY01 227 02OCT00 27SEP01

1FAB911000 B664 ES&H Mission Support FY01 227 02OCT00 27SEP01

1FAB921000 B664 ES&H Special Projects FY01 227 02OCT00 27SEP01

1FAB931000 B664 RCT Mission Support FY01 227 02OCT00 27SEP01

1FAB941000 B664 RCT Special Projects FY01 227 02OCT00 27SEP01

1FABA11000 B991/984 ES&H Mission Support FY01 227 02OCT00 27SEP01

1FABA21000 B991/984 ES&H Special Projects FY01 227 02OCT00 27SEP01

1FABA31000 B991/984 RCT Mission Support FY01 227 02OCT00 27SEP01

1FABB11000 B569 & 750 Pad ES&H Mission Support FY01 227 02OCT00 27SEP01

1FABB21000 B569 & 750 Pad ES&H Special Projects FY01 227 02OCT00 27SEP01

1FABB31000 B569 & 750 Pad RCT Mission Support FY01 227 02OCT00 27SEP01

1FABC11000 B904/906 ES&H Mission Support FY01 227 02OCT00 27SEP01

1FABC21000 B904/906 ES&H Special Projects FY01 227 02OCT00 27SEP01

1FABC31000 B904/906 RCT Mission Support FY01 227 02OCT00 27SEP01

1FABC41000 B904/906 RCT Special Projects FY01 227 02OCT00 27SEP01

1FAB120000 Material Stewardship ESH&Q Management FY02 228 01OCT01 30SEP02

1FAB220000 Material Stewardship Engineering Management FY02 228 01OCT01 30SEP02
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1FAB320000 Material Stewardship Environmental Mgt FY02 228 01OCT01 30SEP02

1FAB411200 Material Stewardship Project Operations Mgt FY02 228 01OCT01 30SEP02

1FAB412200 Material Stewardship Safety Mgt Prog Supp FY02 228 01OCT01 30SEP02

1FAB414200 Material Stewardship Training FY02 228 01OCT01 30SEP02

1FAB422000 Material Stewardship Radiological Cntrl Mgt FY02 228 01OCT01 30SEP02

1FAB512000 Material Stewardship Quality Assurance Mgt FY02 228 01OCT01 30SEP02

1FAB522000 Material Stewardship TRU/Res Waste Streams FY02 228 01OCT01 30SEP02

1FAB532000 Material Stewardship Quality Processes FY02 228 01OCT01 30SEP02

1FAB542000 Material Stewardship LLW/LLM Waste Streams FY02 228 01OCT01 30SEP02

1FAB620000 Material Stewardship Safety Management FY02 228 01OCT01 30SEP02

1FAB712000 B559 ES&H Mission Support FY02 228 01OCT01 30SEP02

1FAB722000 B559 ES&H Special Projects FY02 228 01OCT01 30SEP02

1FAB732000 B559 RCT Mission Support FY02 228 01OCT01 30SEP02

1FAB752000 B559 Labs Quality Support FY02 228 01OCT01 30SEP02

1FAB812000 B440 ES&H Mission Support FY02 228 01OCT01 30SEP02

1FAB822000 B440 ES&H Special Projects FY02 228 01OCT01 30SEP02

1FAB832000 B440 RCT Mission Support FY02 228 01OCT01 30SEP02

1FAB842000 B440 RCT Special Projects FY02 228 01OCT01 30SEP02

1FAB912000 B664 ES&H Mission Support FY02 228 01OCT01 30SEP02

1FAB922000 B664 ES&H Special Projects FY02 228 01OCT01 30SEP02

1FAB932000 B664 RCT Mission Support FY02 228 01OCT01 30SEP02

1FAB942000 B664 RCT Special Projects FY02 228 01OCT01 30SEP02

1FABA12000 B991/984 ES&H Mission Support FY02 228 01OCT01 30SEP02

1FABA22000 B991/984 ES&H Special Projects FY02 228 01OCT01 30SEP02

1FABA32000 B991/984 RCT Mission Support FY02 228 01OCT01 30SEP02

1FABB12000 B569 & 750 Pad ES&H Mission Support FY02 228 01OCT01 30SEP02

1FABB22000 B569 & 750 Pad ES&H Special Projects FY02 228 01OCT01 30SEP02

1FABB32000 B569 & 750 Pad RCT Mission Support FY02 228 01OCT01 30SEP02

1FABC12000 B904/906 ES&H Mission Support FY02 228 01OCT01 30SEP02

1FABC22000 B904/906 ES&H Special Projects FY02 228 01OCT01 30SEP02

1FABC32000 B904/906 RCT Mission Support FY02 228 01OCT01 30SEP02

1FABC42000 B904/906 RCT Special Projects FY02 228 01OCT01 30SEP02

1FAB130000 Material Stewardship ESH&Q Management FY03 228 01OCT02 30SEP03

1FAB230000 Material Stewardship Engineering Management FY03 228 01OCT02 30SEP03

1FAB330000 Material Stewardship Environmental Mgt FY03 228 01OCT02 30SEP03

1FAB411300 Material Stewardship Project Operations Mgt FY03 228 01OCT02 30SEP03

1FAB412300 Material Stewardship Safety Mgt Prog Supp FY03 228 01OCT02 30SEP03

1FAB414300 Material Stewardship Training FY03 228 01OCT02 30SEP03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FAB423000 Material Stewardship Radiological Cntrl Mgt FY03 228 01OCT02 30SEP03

1FAB513000 Material Stewardship Quality Assurance Mgt FY03 228 01OCT02 30SEP03

1FAB523000 Material Stewardship TRU/Res Waste Streams FY03 228 01OCT02 30SEP03

1FAB533000 Material Stewardship Quality Processes FY03 228 01OCT02 30SEP03

1FAB543000 Material Stewardship LLW/LLM Waste Streams FY03 228 01OCT02 30SEP03

1FAB630000 Material Stewardship Safety Management FY03 228 01OCT02 30SEP03

1FAB713000 B559 ES&H Mission Support FY03 228 01OCT02 30SEP03

1FAB723000 B559 ES&H Special Projects FY03 228 01OCT02 30SEP03

1FAB733000 B559 RCT Mission Support FY03 228 01OCT02 30SEP03

1FAB753000 Labs Quality Support FY03 228 01OCT02 30SEP03

1FAB813000 B440 ES&H Mission Support FY03 228 01OCT02 30SEP03

1FAB823000 B440 ES&H Special Projects FY03 228 01OCT02 30SEP03

1FAB833000 B440 RCT Mission Support FY03 228 01OCT02 30SEP03

1FAB843000 B440 RCT Special Projects FY03 228 01OCT02 30SEP03

1FAB913000 B664 ES&H Mission Support FY03 228 01OCT02 30SEP03

1FAB923000 B664 ES&H Special Projects FY03 228 01OCT02 30SEP03

1FAB933000 B664 RCT Mission Support FY03 228 01OCT02 30SEP03

1FAB943000 B664 RCT Special Projects FY03 228 01OCT02 30SEP03

1FABB13000 B569 & 750 Pad ES&H Mission Support FY03 228 01OCT02 30SEP03

1FABB23000 B569 & 750 Pad ES&H Special Projects FY03 228 01OCT02 30SEP03

1FABB33000 B569 & 750 Pad RCT Mission Support FY03 228 01OCT02 30SEP03

1FABC13000 B904/906 ES&H Mission Support FY03 228 01OCT02 30SEP03

1FABC23000 B904/906 ES&H Special Projects FY03 228 01OCT02 30SEP03

1FABC33000 B904/906 RCT Mission Support FY03 228 01OCT02 30SEP03

1FABC43000 B904/906 RCT Special Projects FY03 228 01OCT02 30SEP03

1FAB140000 Material Stewardship ESH&Q Management FY04 229 01OCT03 30SEP04

1FAB240000 Material Stewardship Engineering Management FY04 229 01OCT03 30SEP04

1FAB340000 Material Stewardship Environmental Mgt FY04 229 01OCT03 30SEP04

1FAB411400 Material Stewardship Project Operations Mgt FY04 229 01OCT03 30SEP04

1FAB412400 Material Stewardship Safety Mgt Prog Supp FY04 229 01OCT03 30SEP04

1FAB414400 Material Stewardship Training FY04 229 01OCT03 30SEP04

1FAB424000 Material Stewardship Radiological Cntrl Mgt FY04 229 01OCT03 30SEP04

1FAB514000 Material Stewardship Quality Assurance Mgt FY04 229 01OCT03 30SEP04

1FAB524000 Material Stewardship TRU/Res Waste Streams FY04 229 01OCT03 30SEP04

1FAB534000 Material Stewardship Quality Processes FY04 229 01OCT03 30SEP04

1FAB544000 Material Stewardship LLW/LLM Waste Streams FY04 229 01OCT03 30SEP04

1FAB640000 Material Stewardship Safety Management FY04 229 01OCT03 30SEP04

1FAB714000 B559 ES&H Mission Support FY04 229 01OCT03 30SEP04
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1FAB724000 B559 ES&H Special Projects FY04 229 01OCT03 30SEP04

1FAB734000 B559 RCT Mission Support FY04 229 01OCT03 30SEP04

1FAB754000 Labs Quality Support FY04 229 01OCT03 30SEP04

1FAB814000 B440 ES&H Mission Support FY04 229 01OCT03 30SEP04

1FAB824000 B440 ES&H Special Projects FY04 229 01OCT03 30SEP04

1FAB834000 B440 RCT Mission Support FY04 229 01OCT03 30SEP04

1FAB844000 B440 RCT Special Projects FY04 229 01OCT03 30SEP04

1FAB914000 B664 ES&H Mission Support FY04 229 01OCT03 30SEP04

1FAB924000 B664 ES&H Special Projects FY04 229 01OCT03 30SEP04

1FAB934000 B664 RCT Mission Support FY04 229 01OCT03 30SEP04

1FAB944000 B664 RCT Special Projects FY04 229 01OCT03 30SEP04

1FABB14000 B569 & 750 Pad ES&H Mission Support FY04 172 01OCT03 30JUN04

1FABB34000 B569 & 750 Pad RCT Mission Support FY04 172 01OCT03 30JUN04

1FABC14000 B904/906 ES&H Mission Support FY04 229 01OCT03 30SEP04

1FABC24000 B904/906 ES&H Special Projects FY04 229 01OCT03 30SEP04

1FABC34000 B904/906 RCT Mission Support FY04 229 01OCT03 30SEP04

1FABC44000 B904/906 RCT Special Projects FY04 229 01OCT03 30SEP04

1FABB50000 B569 & 750 PAD Operations Cease - Milestone 0 30JUN04

1FAB150000 Material Stewardship ESH&Q Management FY05 228 01OCT04 30SEP05

1FAB250000 Material Stewardship Engineering Management FY05 228 01OCT04 30SEP05

1FAB350000 Material Stewardship Environmental Mgt FY05 228 01OCT04 30SEP05

1FAB411500 Material Stewardship Project Operations Mgt FY05 228 01OCT04 30SEP05

1FAB414500 Material Stewardship Training FY05 228 01OCT04 30SEP05

1FAB425000 Material Stewardship Radiological Cntrl Mgt FY05 228 01OCT04 30SEP05

1FAB515000 Material Stewardship Quality Assurance Mgt FY05 228 01OCT04 30SEP05

1FAB525000 Material Stewardship TRU/Res Waste Streams FY05 228 01OCT04 30SEP05

1FAB535000 Material Stewardship Quality Processes FY05 228 01OCT04 30SEP05

1FAB545000 Material Stewardship LLW/LLM Waste Streams FY05 228 01OCT04 30SEP05

1FAB650000 Material Stewardship Safety Management FY05 228 01OCT04 30SEP05

1FAB755000 Labs Quality Support FY05 228 01OCT04 30SEP05

1FAB915000 B664 ES&H Mission Support FY05 228 01OCT04 30SEP05

1FAB935000 B664 RCT Mission Support FY05 228 01OCT04 30SEP05

1FAB945000 B664 RCT Special Projects FY05 228 01OCT04 30SEP05

1FABC15000 B904/906 ES&H Mission Support FY05 228 01OCT04 30SEP05

1FABC45000 904 PAD RCT Support FY05 228 01OCT04 30SEP05

1FXXX82400 End of B440 ES&H Special Projects 200 01OCT04 17AUG05

1FXXXB8140 End of B440 ES&H Mission Support 200 01OCT04 17AUG05

1FXXXB8340 End of B440 RCT Mission Support 200 01OCT04 17AUG05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FXXXB8440 End of B440 RCT Special Projects 200 01OCT04 17AUG05

1FXXXB1500 End of Material Stewardship ESH&Q Management 200 03OCT05 17AUG06

1FXXXB2500 End of Material Stewardship Engineering Mangmt. 200 03OCT05 17AUG06

1FXXXB3500 End of Material Stewardship Environmental Mgt 200 03OCT05 17AUG06

1FXXXB4115 End of Material Stewardship Proj Operations Mgt 200 03OCT05 17AUG06

1FXXXB4145 End of Material Stewardship Training 200 03OCT05 17AUG06

1FXXXB425 End of Material Stewardship Radiol. Cntrl Mgt 200 03OCT05 17AUG06

1FXXXB5150 End of Material Stewardship Quality Assur. Mgt 200 03OCT05 17AUG06

1FXXXB5250 End -Material Stewardship TRU/Res Waste Streams 200 03OCT05 17AUG06

1FXXXB5350 End - Material Stewardship Quality Processes 200 03OCT05 17AUG06

1FXXXB5450 End - Material Stewardship LLW/LLM Waste Streams 200 03OCT05 17AUG06

1FXXXB6500 End - Material Stewardship Safety Management 200 03OCT05 17AUG06

1FXXXB7550 End of Labs Quality Support 200 03OCT05 17AUG06

1FXXXB9150 End of B664 ES&H Mission Support 200 03OCT05 17AUG06

1FXXXBC150 End of B904/906 ES&H Mission Support 200 03OCT05 17AUG06

1FXXXBC450 End of 904 PAD RCT Support 200 03OCT05 17AUG06

1FABC46000 B906 Mobile Loader ES&Q/RCT Support FY06 47 18AUG06 31OCT06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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